Construction Start Dates
FY2008-FY2013
Bristol District

System CN Start Jurisdiction Project Description Remarks
Enhancement 2008 Dickenson County Dickenson County - Cranenest River Trall
Interstate 2008 Wythe County 1-81 Extend Off Ramp - 181 - Northbound and Soutbound - Exit 77
Interstate 2008 Smyth County 1-81 Corrections to superelevation on SB lanes of I-81 Revised schedule required
Interstate 2008 Smyth County 1-81 Correction to superelevation problem on NB lanes of 1-81
Interstate 2009 Wythe County 1-81 Correct non-standard superelevation in SB lane of 1-81
Interstate 2009 Wythe County 1-81 Extend Northbound d Southbound Deceleration Lanes at Exit 80 Revised schedule required State funds - AC for future
federal conversion
Interstate 2012 Washington County I-81 - INTERCHANGE IMPROVEMENTS PE & RW Only Accrual for CN - State funds - AC for future

federal conversion

Miscellaneous

2009

Grayson County

Rte 16 - Install Guardrail and Radial End Treatments

Miscellaneous

2011

Tazewell County

POCAHONTAS TRAIL - DEVELOP & CONSTUCT TRAIL

Miscellaneous

2011

Bland County

CERES RECREATION TRAIL & CENTER

Miscellaneous

2011

Bland County

BLAND CO. TRAILS AND VISITOR CENTER

Miscellaneous

2011

Washington County

VIRGINIA CREEPER TRAIL - CONSTRUCT RESTROOM & PARK EXPANSION

Complete estimate & schedule required.

Miscellaneous 2011|Lee County DANIEL BOONE WILDERNESS TRAIL CORRIDOR
Miscellaneous 2011 Abingdon WHITETOP STATION RENOVATION & CONSTUCT TRAIL Federal SAFETEA-LU funds transferred to Forest Service;
Miscellaneous 2011 Washington County WHITE'S MILL TRAIL & RENOVATION

Primary 2008 Grayson County Rte 21 - Modify Traffic Pattern
Primary 2008 Wise County Rte 58 - Bridge Replacement Over Russell Creek
Primary 2009 Buchanan County Rte 460 - New Location - Phase 2 Construction Complete schedule required
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Primary 2010 Buchanan County Rte 460 - Widening - Phase 3 Construction Complete schedule required

Primary 2011 Buchanan County New 460 Connector, Phase 1, RW and CN only Revised schedule Required

Primary 2013 Grayson County Rte 94 - Bridge Replacement Revised schedule required; State funds - AC for future
federal conversion.

Primary 2013 Abingdon Rte 11 - 5 Lane Widening - Phase | State funds - AC for future federal conversion.

Primary 2013 Scott County Rte 58 - Bridge Replacement & Approaches Revised schedule required State funds - AC for future
federal conversion

Secondary 2008 Wythe County Rte 634 - Improve Horizontal and Vertical Alignment Complete schedule required.

Secondary 2008 Smyth County Rte 622 - Reconstruct Existing Roadway ACCESS THRU NATIONAL FOREST; Forest Highway
FundsPE101 & RW201 ALSO ASSIGNED.NO AD DATE

Secondary 2010 Tazewell County Rte 610 - Approaches & Bridge Replacement Over Little River WESTERN DISTRICTS.R. =45.5 & 130 FEET - Revised
schedule required

Urban 2011 Big Stone Gap Shawnee Street - Bridge Repair/Replacement

Urban 2011 Tazewell Rte 16 - Provide 4 Lanes w/Curb & Gutter Revised schedule required. State funds - AC for future
federal conversion.

Urban 2011 Bluefield Bluefield - Hockman Pike - Bridge Replacement Revised schedule required. State funds - AC for future
federal conversion.

Urban 2011 Abingdon Rte 11 - Add Stormwater Control & Stormwater Management PE and RW Only. Accrual of funds for CN. Revised
schedule required. State funds - AC for future federal

Urban 2012 Richlands Rte 460 - Front Street - Bridge Replacement PE & Advance Acquisition of RW Only. Project linked to
UPC 82755 for RW & CN.

Urban 2012 Big Stone Gap Big Stone Gap - Upgrade Signals at Various Intersections State funds - AC for future federal conversion.
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